BANKENVELD WORK PACKAGES - CIVILS								
WORK PACKAGE DISCRIPTION		ESTIMATED QTY	ESTIMATED START DATE	ESTIMATED MINIMUM NUMBER OF SMME'S REQUIRED	NOTES			
VEDDC								
KERBS  Kerb fig 3	m	24712			•			
Kerb fig 7	m	816			MATERIAL ALREAD			
Kerb fig 12	m	30192			ORDERED			
TOTAL KERBS		55720	13-Oct-25	MINUMUM OF 5NO SMME'S				
PAVING								
60 mm thick interlocking	m2	1500						
Bosun Grey Bevel bond paver 200 x 100 x 50 mm	m2	15529						
Bosun Red Bevel bond paver 200 x 100 x 50 mm	m2	16854						
Bosun Grey split bevel bond paver 200 x 100 x 50 mm to herringbone pattern	m2	3223			SPECIFIED PAVING			
Bosun Red split bevel bond paver 200 x 100 x 50 mm to herringbone pattern		520			BY BOSUN -			
Bosun Kalahari urban small paver 200 x 100 x 60 mm	m2	0 4867			MATERIAL			
Bosun Marble urban small paver 200 x 100 x 60 mm  Bosun Grey venetian paver 255 x 55 x 60 mm laid in-line to square bond	m2 m2	4867 3319						
Guide blocks	m2	2144						
80 mm thick interlocking	m2	1432						
TOTAL PAVING		49388	09-Jan-26	MINIMUM OF 3NO SMME'S				
SEWERS  uPVC Class 34 pipes:	***************************************							
160mm diameter	m	3685			-			
200mm diameter	m	2274						
250mm diameter	m	1590			MATERIAL ALREAD			
315mm diameter	m	89			ORDERED			
355mm diameter	m	607						
400mm diameter	m	450						
TOTAL SEWERS		8695	05-Nov-25	MINIMUM OF 3NO SMME'S				
DUCTING	***************************************							
uPVC ELECTRICAL SLEEVES WITH DRAW WIRE	m	5100			NO DETAIL AS YET			
TOTAL DUCTING		5100	30-Sept-25	MINIMUM OF 2NO SMME'S				
STEEL FIXING ON BRIDGES AND CULVERTS (CIVILCON)					***************************************			
,	***************************************							
RE-INFORCING STEEL	Ton	30000	30-Sept-25	MINIMALINA OF ONO CNAMEIC				
		30000	30-3ept-23	MINIMUM OF 2NO SMME'S				
STORMWATER		30000	30-3ерт-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D	m	3266	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D	m	3266 381	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D	m m	3266 381 427	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D	m m m	3266 381 427 253	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D	E E E	3266 381 427 253 173	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D	m m m	3266 381 427 253	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D	E E E	3266 381 427 253 173 62	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D	E E E E	3266 381 427 253 173 62 127	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D		3266 381 427 253 173 62 127	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D		3266 381 427 253 173 62 127 117 24	30-3ept-23	MINIMUM OF ZNO SMME'S				
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256	30-3ept-23	MINIMUM OF ZNO SMME'S	MATERIAL			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64	30-3ept-23	MINIMUM OF ZNO SMME'S	MATERIAL ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64 143	30-3ept-23	MINIMUM OF ZNO SMME'S	ORDERED ALREAD AND BIENG			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64 143 137		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64 143		MINIMUM OF ZNO SMME'S	ORDERED ALREAD AND BIENG			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D		3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 600mm Interlocking 100D 675mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 1350mm Interlocking 100D	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24  2404 256 64 143 137 93 50 81 22 282 406		MINIMUM OF ZNO SMME'S	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 1350mm Interlocking 100D 525mm Interlocking 100D	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610			ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 750mm Interlocking 100D 900mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1350mm Interlocking 100D 525mm Interlocking 100D 525mm Interlocking 100D	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648			ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 9750mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 525mm Interlocking 100D 5525mm Interlocking 100D SS 675mm Interlocking 100D SS 675mm Interlocking 100D SS	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648 513			ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 525mm Interlocking 100D SS 675mm Interlocking 100D SS 675mm Interlocking 100D SS 900mm Interlocking 100D SS	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648 513 314			ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 525mm Interlocking 100D 5525mm Interlocking 100D 5675mm Interlocking 100D 5750mm Interlocking 100D SS 675mm Interlocking 100D SS	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648 513			ORDERED ALREAD AND BIENG			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 675mm Interlocking 100D 675mm Interlocking 100D 900mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1050mm Interlocking 100D 525mm Interlocking 100D S525mm Interlocking 100D SS 675mm Interlocking 100D SS 675mm Interlocking 100D SS 900mm Interlocking 100D SS	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648 513 314	10-Sept-25	4NO SMME'S IN PROCESS OF	ORDERED ALREAD			
450mm Interlocking 75D 525mm Interlocking 75D 600mm Interlocking 75D 675mm Interlocking 75D 750mm Interlocking 75D 900mm Interlocking 75D 1050mm Interlocking 75D 1200mm Interlocking 75D 1350mm Interlocking 75D 1350mm Interlocking 75D 450mm Interlocking 75D 450mm Interlocking 100D 525mm Interlocking 100D 600mm Interlocking 100D 675mm Interlocking 100D 750mm Interlocking 100D 825mm Interlocking 100D 900mm Interlocking 100D 1050mm Interlocking 100D 1350mm Interlocking 100D 525mm Interlocking 100D S525mm Interlocking 100D S6600mm Interlocking 100D S750mm Interlocking 100D S750mm Interlocking 100D SS 675mm Interlocking 100D SS 900mm Interlocking 100D SS 900mm Interlocking 100D SS	E E E E E E E E E E E E E E E E E E E	3266 381 427 253 173 62 127 117 24 2404 256 64 143 137 93 50 81 22 282 406 610 648 513 314 57			ORDERED ALREAD			

BANKENVELD WORK PACKAGES - SERVICES							
WORK PACKAGE DISCRIPTION	UNIT	ESTIMATED QTY	ESTIMATED START DATE	ESTIMATED MINIMUM NUMBER OF SMME'S REQUIRED	NOTES		
TOWER WIDE							
TOILET HIRE	***************************************			-			
HIRE OF PORTALOO TOILETS FOR THE CONTRACT.  DEPENDANT ON NUMBER OF EMPLYEES ON SITE	MONTH	DEPENDANT ON NUMBER OF EMPLOYEES ON SITE	01-Sept-25	1No			
SECURITY  1 GUARD TO BE PRESENT AT NIGHT AS FROM 17:30 TO 07:00 - MONDAY TO FRIDAY - JODAN SITE CAMP	MONTH	1No Security Guard Per month	01-Oct-25	1No			
1 GUARD DURING THE DAY OVER WEEKENDS AND PUBLIC HOLIDAYS	MONTH	1No Security Guard Per month	01-Oct-25	1No			
1 GUARD DURING THE NIGHT AT CIVILCON (BRIDGE CONTRACTOR) YARD	MONTH	1No Security Guard Per month	01-Oct-25	1No			
GUARD TO BE PRESENT AS AND WHEN REQUIRED FOR THE PROTECTION OF CEMENT AND PLANT ON SITE	DAY	1No Security Guard Per month	01-Oct-25	1No			
PLANT	***************************************						
20 TON EXCAVATOR	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
30 TON EXCAVATOR	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
10m3 TIPPERS	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
TLB	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
16KL WATER CART	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
18KL WATER CART	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
D6 DOZER	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
140 GRADER	HOUR	DEPENDANT ON SITE WORKS	AS PER CONTRACT REQUIREMENTS	AS PER CONTRACT REQUIREMENTS			
DIESEL							
DIESEL	LITRE	700000	01-Oct-25	1No			
MATERIAL SUPPLY							
BUILDING SAND	m3	1000	01-Oct-25	BASED ON PRICE	PRICE REQUIRD		
RIVER SAND	m3	1000	01-Oct-25	BASED ON PRICE	PRICE REQUIRED		